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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 SAFETY REQUIREMENTS

Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection

control requirements.

1.2 GENERAL INTENTION

A. Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for an interior renovation for a
mental health outpatient substance abuse clinic, with minor site walk
to the existing sidewalk at the clinic entrance as required by drawings

and specifications.

B. Visits to the site by Bidders may be made only by appointment with the

Contracting Officer Representative.

C. Offices of Guidon Design Inc, 905 N. Capitol Street, Indianapolis, IN
46204, as Architect-Engineers, will render certain technical services
during construction. Such services shall be considered as advisory to
the Government and shall not be construed as expressing or implying a
contractual act of the Government without affirmations by Contracting

Officer or his duly authorized representative.

D. All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from

unauthorized access.
E. ROUTINE INSPECTIONS AND MAINTENANCE DURING CONSTRUCTION

a. Provide routine inspections and maintenance services as prescribed
in Operations & Maintenance manuals required under this contract.

b. Provide services during construction and until items below are
completed:

i. VA Inspection complete.

ii. Successful commissioning

01 00 00 -1
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iii. Training of VA Maintenance staff

iv. Acceptance by VA of each system described in other
specifications related to this contract.

v. O&M Manual submittals received, reviewed, and approved by VA.
c. Systems included in this contract are:

i. Plumbing/Fire Protection

ii. HVAC

iii. Electrical

iv. Telecommunications

F. SUBMIT with O&M manuals [if phased work, submit at substantial
completion of work phases and update upon completion of final work
phase] one spreadsheet based comprehensive summary schedule of routine
inspection and maintenance for systems. List: specification section,
article, and paragraph; description of systems/subsystems; O&M Manual
reference; frequency.

1.3 NOT USED
1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. All drawings and specifications will be on FedBizOps and Buzzsaw for

contractor use.

B. In the case of conflicts or discrepancies within or among the Contract
Drawings, the better quality, more strigent requirements or greater

quantity of work, as determined by the Government, shall be provided.

1.5 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.

3. When the contractor's work blocks doors and/or exists, changes

paths, etc., the General Contractor is to provide all temporary

01 00 00 - 2
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signage to reroute personnel and block the doors or exits.

Locations to be determined based on the ILSM.

B. Security Procedures:

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection

of their personal effects when entering or leaving the project site.

Before starting work the General Contractor shall give one week’s
notice to the Contracting Officer so that security arrangements can
be provided for the employees. This notice is separate from any
notices required for utility shutdown described later in this

section.

No photography of VA premises is allowed without written permission

of the Contracting Officer.

VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to

the site only with the written approval of the Contracting Officer.

C. Guards:

1.

The General Contractor shall provide a locked fence at the project

site for after the construction hours.

The guard shall have communicated devices to report events as

directed by VA police.

The general Contractor shall install equipment for recording guard

rounds to ensure systematic checking of the premises.

D. Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the Contracting officers representative (COR) for
the purpose of security inspections of every area of project
including tool boxes and parked machines and take any emergency

action.

01 00 00 - 3
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2. The General Contractor shall turn over all permanent lock cylinders

to the VA locksmith for permanent installation. See Section 08 71

00, DOOR HARDWARE and coordinate.

E. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting

Officer.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately

when there is a loss or compromise of “sensitive information”.

All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the

EDMS system.

01 00 00 - 4
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b. “Sensitive information” including drawings and other documents

F.

may be attached to e-mail provided all VA encryption procedures

are followed.

Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to

picking up and dropping off materials and supplies.

2. Seperate permits shall be issued for General Contractor and its

employees for parking in designated areas only.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability

of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be

removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or

sidewalks, the Contractor shall protect them from damage. The

01 00 00 - 5
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Contractor shall repair or pay for the repair of any damaged curbs,

sidewalks, or roads.

D. Working space and space available for storing materials shall be as

determined by the COR.

E. Workmen are subject to rules of Medical Centerapplicable to their

conduct.

F. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as

permitted by COR where required by limited working space.
1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required

to remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.
G. Phasing:

The Medical Center must maintain its operation 24 hours a day 7 days a
week. Therefore, any interruption in service must be scheduled and
coordinated with the COR to ensure that no lapses in operation occur.
It is the CONTRACTOR'S responsibility to develop a work plan and
schedule detailing, at a minimum, the procedures to be employed, the
equipment and materials to be used, the interim life safety measure to

be used during the work, and a schedule defining the duration of the

01 00 00 - 6
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work with milestone subtasks. The work to be outlined shall include,

but not be limited to:

To insure such executions, Contractor shall furnish the COR with a
schedule of approximate dates on which the Contractor intends to
accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the COR two weeks in
advance of the proposed date of starting work in each specific area of
site, building or portion thereof. Arrange such dates to insure
accomplishment of this work in successive phases mutually agreeable to

COR and Contractor, per the Construction Document plans.

H. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet)
minimum height, around the construction area indicated on the drawings.
Provide gates as required for access with necessary hardware, including
hasps and padlocks. Fasten fence fabric to terminal posts with tension
bands and to line posts and top and bottom rails with tie wires spaced
at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm

(one inch) above grade. Remove the fence when directed by COR.

I. When a building and/or construction site is turned over to Contractor,
Contractor shall accept entire responsibility including upkeep and

maintenance therefore:

1. Contractor shall maintain a minimum temperature of 4 degrees C (40

degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor's employee or watchman.

J. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.

Where necessary to cut existing water, steam, gases, sewer or air
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pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without a
detailed work plan, the Medical Center Director’s prior knowledge
and written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR
COMMUNICATIONS INSTALLATIONS and 28 05 11, REQUIREMENTS FOR
ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for additional

requirements.

2. Contractor shall submit a request to interrupt any such services to
COR, in writing, 7 days n advance of proposed interruption. Request
shall state reason, date, exact time of, and approximate duration of

such interruption.

3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's

normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the COR.

5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in

writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public

utility provider for new permanent service to the construction
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project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government

and not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged at the main, branch or panel they originate
from. The lines shall not be capped in finished areas, but shall be
removed and sealed, capped or plugged in ceilings, within furred
spaces, 1in unfinished areas, or within walls or partitions; so that

they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of

Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of

existing roads, walks and entrances must be approved by the COR.

Coordinate the work for this contract with other construction
operations as directed by COR. This includes the scheduling of traffic
and the use of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a
thorough survey with the COR and a representative of VA Supply Service,
of areas of buildings in which alterations occur and areas which are
anticipated routes of access, and furnish a report, signed by both,to

the Contracting Officer. This report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and

accessories, electrical fixtures, equipment, venetian blinds,
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shades, etc., required by drawings to be either reused or relocated,
or both.

3. Shall note any discrepancies between drawings and existing

conditions at site.

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur

and which have been agreed upon by Contractor and COR.

B. Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of COR,
to be in such condition that their use is impossible or impractical,
shall be furnished and/or replaced by Contractor with new items in
accordance with specifications which will be furnished by Government.
Provided the contract work is changed by reason of this subparagraph B,
the contract will be modified accordingly, under provisions of clause
entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR
52.243-4 and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final inspection
date, the Contractor and COR together shall make a thorough re-survey
of the areas of buildings involved. They shall furnish a report on
conditions then existing, of resilient flooring, doors, windows, walls
and other surfaces as compared with conditions of same as noted in

first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall

be repaired immediately upon discovery.
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2. Temporary protection against damage for portions of existing

structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government
arenoted on drawings or in specifications as items to be stored.
Items that remain property of the Government shall be removed or
dislodged from present locations in such a manner as to prevent
damage which would be detrimental to re-installation and reuse.

Store such items where directed by COR.

Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period,
such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

a. Copies of the following listed CFR titles may be obtained from

the Government Printing Office:

40 CFR 261........ Identification and Listing of Hazardous Waste
40 CFR 262........ Standards Applicable to Generators of Hazardous
Waste
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40 CFR 263........ Standards Applicable to Transporters of

Hazardous Waste

40 CFR 761........ PCB Manufacturing, Processing, Distribution in

Commerce, and use Prohibitions

49 CFR 172........ Hazardous Material tables and Hazardous

Material Communications Regulations

49 CFR 173........ Shippers - General Requirements for Shipments

and Packaging

49 CRR 173........ Subpart A General

49 CFR 173........ Subpart B Preparation of Hazardous Material for
Transportation

49 CFR 173........ Subpart J Other Regulated Material; Definitions

and Preparation

TSCA. v i ettt eeeenn Compliance Program Policy Nos. 6-PCB-6 and 6-
PCB-7

1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a

tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those

facilities, including those that are the property of a third party,

01 00 00 - 12



CLEMENT J. ZABLOCKI VAMC 06-01-15
BUILDING 43 RENOVATE FOR SUBSTANCE ABUSE AND PSYCHOLOGY 09-30-15
695-15-118 BID SET

resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge

the cost to the Contractor.

(FAR 52.236-9)

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning

repair of damage to structures and site improvements.

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) permit is required for this project. The
Contractor is considered an "operator" under the permit and has
extensive responsibility for compliance with permit requirements. VA
will make the permit application available at the (appropriate medical
center) office. The apparent low bidder, contractor and affected
subcontractors shall furnish all information and certifications that
are required to comply with the permit process and permit requirements.
Many of the permit requirements will be satisfied by completing
construction as shown and specified. Some requirements involve the
Contractor's method of operations and operations planning and the
Contractor is responsible for employing best management practices. The
affected activities often include, but are not limited to the

following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide

regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate

control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents,

fertilizers, and other potentially toxic materials; and
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- Providing adequately maintained sanitary facilities.

1.10 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
COR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and

left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including

telephone) which are not scheduled for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2) .

1.11 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required

to lay out any part of the work. The Contractor shall be responsible
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for executing the work to the lines and grades that may be established
or indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any

amounts due or to become due to the Contractor.

1.12 AS-BUILT DRAWINGS

A.

D.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be
made available for the Resident Engineer's COR review, as often as

requested.

Contractor shall deliver two approved completed sets of as-built
drawings in the electronic version (scanned PDF) to the CORwithin 15
calendar days after each completed phase and after the acceptance of

the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.12.5 UPDATE MASTER CAMPUS SCHEMATIC BOOKS

A. Contractors to update as work is completed the VA electrical, medical

gas, domestic plumbing and mechanical piping master schematic books.
These books are located in the FM office.

1.13 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Resident Engineer COR, such
temporary roads which are necessary in the performance of contract
work. Temporary roads shall be constructed and restoration performed by
the Contractor at Contractor's expense. When necessary to cross
curbing, sidewalks, or similar construction, they must be protected by

well-constructed bridges.
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1.14 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to written approval and compliance with the following provisions:

Permission to use each unit or system must be given by COR in
writing. If the equipment is not installed and maintained in
accordance with the written agreement and following provisions, the
Resident Engineer COR will withdraw permission for use of the

equipment.

Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Installation of temporary electrical equipment or devices shall be
in accordance with NFPA 70, National Electrical Code, (2014
Edition), Article 590, Temporary Installations. Voltage supplied to
each item of equipment shall be verified to be correct and it shall
be determined that motors are not overloaded. The electrical
equipment shall be thoroughly cleaned before using it and again
immediately before final inspection including vacuum cleaning and

wiping clean interior and exterior surfaces.

Units shall be properly lubricated, balanced, and aligned.

Vibrations must be eliminated.

Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.

The air filtering system utilized shall be that which is designed
for the system when complete, and all filter elements shall be
replaced at completion of construction and prior to testing and

balancing of system.

All components of heat production and distribution system, metering

equipment, condensate returns, and other auxiliary facilities used
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in temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,

maintained and inspected prior to acceptance by the Government.

Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

Any damage to the equipment or excessive wear due to prolonged use will

be repaired replaced by the contractor at the contractor’s expense.

1.15 TEMPORARY TOILETS

A*.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.

1.16 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner, in
compliance with code and as satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of
electricity used for the purpose of determining charges. Before final
acceptance of the work by the Government, the Contractor shall remove
all the temporary connections, distribution lines, meters, and
associated paraphernalia and repair restore the infrastructure as

required.
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C. Contractor shall install meters at Contractor's expense and furnish the

1.17

1.18

Medical Center a monthly record of the Contractor's usage of

electricity as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution

system.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is

available at no cost to the Contractor.

NEW TELEPHONE EQUIPMENT

The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed before the

building is turned over to VA.

TESTS

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.
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C. Mechanical and electrical systems shall be balanced, controlled and

coordinated. A system is defined as the entire system which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a system which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feedwater,

condensate and other related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably period of time during which operating and environmental
conditions remain reasonably constant and are typical of the design

conditions.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.19 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals (hard copies
and electronic) and verbal instructions when required by the various

sections of the specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals and one compact disc (four
hard copies and one electronic copy each) for each separate piece of
equipment shall be delivered to the COR coincidental with the delivery
of the equipment to the job site. Manuals shall be complete, detailed
guides for the maintenance and operation of equipment. They shall
include complete information necessary for starting, adjusting,
maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly
components. Manuals shall include an index covering all component parts

clearly cross-referenced to diagrams and illustrations. Illustrations
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shall include "exploded" views showing and identifying each separate
item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be

accepted.

C. Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed training to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece
of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the COR and shall be considered concluded only when the COR is
satisfied in regard to complete and thorough coverage. The contractor
shall submit a course outline with associated material to the COR for
review and approval prior to scheduling training to ensure the subject
matter covers the expectations of the VA and the contractual
requirements. The Department of Veterans Affairs reserves the right to
request the removal of, and substitution for, any instructor who, in
the opinion of the COR, does not demonstrate sufficient qualifications

in accordance with requirements for instructors above.
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1.20
1.21

A.

1.22

A.

NOT USED
RELOCATED ITEMS

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment shown to be relocated

by the Contractor.

Perform relocation of such equipment or items at such times and in such

a manner as directed by the Resident Engineer COR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, at the main whenever
such lines are disconnected from equipment to be relocated. Remove
abandoned lines in finished areas and cap as specified herein before

under paragraph "Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.

CONSTRUCTION SIGN

Provide a Construction Sign where directed by the COR. All wood members
shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage)
galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or
equivalent round posts) set 1200 mm (four feet) into ground. Set bottom
of sign level at 900 mm (three feet) above ground and secure to posts
with through bolts. Make posts full height of sign. Brace posts with 50

x 100 mm (two by four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.
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C. Maintain sign and remove it when directed by the Resident Engineer

COR.

Detail Drawing of construction sign showing required legend and other

characteristics of sign is shown on the drawings.

1.23 SAFETY SIGN

A.

E.

Provide a Safety Sign where directed by COR. Face of sign shall be 19
mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100
mm (four by four inch) posts extending full height of sign and 900 mm
(three feet) into ground. Set bottom of sign level at 1200 mm (four

feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with

gloss paint of colors noted.

Maintain sign and remove it when directed by COR.

Standard Detail Drawing Number SD10000-02 (Found on VA TIL) of safety
sign showing required legend and other characteristics of sign is shown

on the drawings.

Post the number of accident free days on a daily basis.

1.24 Construction Coordination Drawings:

A.

Prepare and provide coordination drawings showing the location of
openings through slabs, the pipe sleeves and hanger inserts, as well as
the location and elevation of utility lines, including, but not limited
to, conveyor systems, pneumatic tubes, ducts, all existing utilities,
and conduits and pipes 50 mm (2 inches) and larger in diameter.
Drawings required for all areas being remodeled or new and ancillary
areas required by such utility runs. Ancillary area drawings to include
equal space on each side of main runs from main source to final
location.
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B. These drawings, including plans, elevations, and sections as
appropriate shall clearly show the manner in which the utilities fit
into the available space and how they relate to each other and to
existing building elements and controls for maintenance operations.
Drawings shall be of appropriate scale to satisfy the previously
stated purposes, but not smaller than 9 mm (3/8 inch) scale.

C. Drawings must be composite (with distinctive colors for the various
trades) including but not limited to HVAC equipment, HVAC ductwork,
mechanical piping, plumbing, fire protection, electrical, medical
gases, telecommunications, etc.. The submitted drawings for a given
area of the project shall show the work of all trades which will be
involved in that particular area. A complete composite drawing set
or complete sets of separate reproducible drawings and AutoCAD files
shall be received by the Government not less than 20 days prior to
the scheduled start of the work in the area illustrated by the
drawings, for the purpose of showing the contractor's planned method
of installation. The objectives of such drawings are to promote
carefully planned work sequence and proper trade coordination, in
order to assure the expeditious solutions of problems and the
installation of lines and equipment as contemplated by the contract
documents while avoiding or minimizing additional costs to the
contractor and to the Government. In the event the contractor, in
coordinating the various installations and in planning the method of
installation, finds a conflict in location or elevation of any of
the utilities with themselves, with structural items or with other
construction items, the contractor shall bring this conflict to the
attention of the contracting officer immediately. In doing so, the
contractor shall explain the proposed method of solving the problem
or shall request instructions as to how to proceed if adjustments
beyond those of usual trade’s coordination are necessary.

Contractor to include initial and two revisions as part of original
contract. Utilities installation work will not proceed in any area
prior to the submission and completion of the Government review of
the coordinated drawings for that area, nor in any area in which
conflicts are disclosed by the coordination drawings until the
conflicts have been corrected to the satisfaction of the contracting
officer. It is the responsibility of the contractor to submit the
required drawings in a timely manner consistent with the
requirements to complete the work covered by this CONTRACT WITHIN
THE PRESCRIBED CONTRACT TIME.
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SECTION 01 01 10 (FSS)
FIRE SAFETY SECTION

12/2011

PART 1 - GENERAL

1.1 DESCRIPTION: This section covers safety precautions required by all contractor personnel to
safeguard patients, visitors, and Department of Veterans Affairs employees.

1.2 RELATED SECTION
A. Section 01 00 00 - GENERAL REQUIREMENTS
1.3 APPLICABLE PUBLICATIONS
A. NFPA standard No. 241 - Safeguarding Construction, Alteration, and Demolition Operations.
B.NFPA Standard No. 51B - Fire Protection in use of cutting and welding Processes.
C.NFPA Standard No. 101 - Life Safety Code (Current Edition)
D. OSHA Regulations 29CFR1926 - Construction Industry Standards.
1.Sub-part P- Fire Protection and Prevention
2.Sub-part J- welding and Cutting
PART 2 - PRODUCTS

2.1 PRODUCTS:

01 01 10 (FSS)-1
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A.  Table F-1 indicates which fire extinguishers are required for various combustible materials.

TYPE OF AGENT

Each class of fire calls for the right
kind of extinguisher. Using the
wrong extinguisher is dangerous
and may do more harm than good.
For your own protection, you

BA
should know the classes of fire,
the different types of
extinguishers, how to use them
and why.

nd

Fires in ordinary combustible
materials - paper, wood, and many
plastics. Quenching by water or
insulating by Multi-Purpose
(ABC),dry chemical is effective.

83

Fires in flammable liquids such as
gasoline, oils, grease, tars, paints,
lacquers and flammable gases.
Multi-Purpose (ABC). Regular Dry
Chemical, Halon 1211, and Carbon
Dioxide agents smother these
fires.

Fires in electrical equipment..
Motors, generators, switches and
appliances.. where a non
conducting extinguishing agent
Multi-Purpose (ABC), Regular Dry
Chemical, Halon 1211 or Carbon
Dioxide is required.

B.Cover Plates

Table F-1 FIRE EXTINGUISHERS DATA

Multi-Purpose Dry
Chemical
Monoammonium
Phosphate

Yes-excellent Adheres to
burning materials amd
forms a coating which
will smother the fire and
minimize reflash.

Yes-excellent Dry
chemical agent smothers
fire. Screen of agent
shields user from heat.

Yes-excellent Dry
chemical agent is non-
conductive. Screen of
agent shields user from
heat.

5 to 20 feet
10 to 25 seconds

Regular
Dry Chemical Sodium
Phosphate

No

Yes-excellent Dry chemical

agent smothers fire. Screen

of agent shields user from
heat.

Yes-excellent Dry chemical
agent is non-conductive.

Screen of agent shields user

from heat.

5to 20 feet
10 to 25 seconds

Halon 1211

Bromoclorodi-fluoromethane

Yes-excellent

Halon 1211 leaves no
residue. May not normally
affect equipment.

Yes-excellent

Halon 1211 leaves no
residue. May not normally
affect equipment.

Yes-excellent
Halon 1211 is a non-

conductor, leaves no residue,

may not normally affect or
damage electrical
equipment.

8 to 18 feet
8 to 18 seconds
Depending on size

Carbon Dioxide
(CO,)

Yes-excellent

Carbon Dioxide leaves no
residue, may not normally
affect or damage
equipment.

Yes-excellent

Carbon Dioxide is a non-
conductor, leaves no
residue, may not normally
affect or damage electrical
equipment.

3 to 8 feet
8 to 30 seconds

1.Receptacles - Manufactured by H. B. Enterprises or equal. Catalog No. 007

2.Switches - Manufactured by N. 13. Enterprises. Catalog No. 003

01 01 10 (FSS)-2

Water

Yes

Water saturates
materials and prevents
rekindling.

No

Water will spread
flammable liquids and
not put it out.

No

Wate, a conductor,
should never be used on
live electrical fires.

Up to 40 feet
Up to 60 seconds
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PART IIl - EXECUTION

3.1 Construction offices and trailers used as storage are required to a located minimum distance from
permanent structures. Veterans Administration approval of location does not relieve the contractor at this
ultimate responsibility of meeting OSHA and NFPA Regulation.

3.2 Contractor is required to obtained a permit from the office of the Chief Engineer prior to start of each
welding/cutting operation. The Chief Engineer reserves the right to delegate the Project Manager as
approving official. The following form is acceptable for obtaining approval and may be reproduced at
contractor's expense. Other form must be submitted for approval by the Project Engineer prior to use.

3.3 The following checklist is provided to the contractor as a quick reference only. NFPA 513 should be
consulted for official requirements for protection of the area.
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REQUEST FOR SPRINKLER SYSTEM SHUTDOWN

Date Closed: Time Closed:

Time Restored:

Planned Date Restored:

Location of System: Bldg: Floor: Wing:

Area this will affect:

Impact on adjacencies:

Reason for shutdown:

If Construction, Gi